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Regional Advanced Acquisition Strategy 

Scope 

This process covers the process for regionally reviewing contract activities through a Regional 
Acquisition Planning Board (RAPB) at each MSC.  This board will utilize results from the 
Districts’ Advanced Acquisition Planning Boards. 

Policy 

EFARS 7-1[http://www.hq.usace.army.mil/cepr/efars/part07.pdf]   

ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

Responsibility  

The Regional Acquisition Planning Board (RAPB) shall assess regional acquisition matters at 
least twice annually and report to the Regional Management Board (RMB) on regional 
acquisition trends, balancing contracting capacity among Districts, Division-wide acquisition 
capacity, and the planned strategy to meet regional needs and required contracting goals.  It will 
also identify contracting methods and capabilities to enhance mission execution, better support 
customers, and other items of regional concern.  No District contracting responsibilities will be 
usurped by the RAPB. 

Distribution 

Major Subordinate Command (MSC) Director assigned the Technical Division* 

Regional Acquisition Planning Board (RAPB)* 

Regional Management Board (RMB)* 
  Response:  Comment rejected.  BP/P2 Program Office changed to Configuration Management Board.   See 
glossary 
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System References 

Acronyms and Glossary[REF1001] 

Advanced Acquisition Strategy[PROC1006] 

Activity Preface 

This process is performed at least semi-annually.  Regional acquisition planning is the strategy 
by which procurement decisions are coordinated and integrated across the entire region.  It is an 
extension of the District’s acquisition planning efforts.  The RAPB will be focused on the review 
of District acquisition strategies, regionalizing contracting where appropriate, facilitating sharing 
of contracts, developing contracting capabilities to enhance customer support efforts, developing 
and implementing standard operating procedure for regional contracting, enhancing Small 
Business opportunities, and maintaining regional contracting database and website.  This Board 
will neither duplicate nor supplant the responsibilities of the Director of Contracting or the 
Deputy for Small Business at the MSC, and Chiefs of Contracting and Small Business at the 
District level.  

Regional Management Board (RMB) 

1. Form and activate Regional Acquisition Planning Board (RAPB). 

The RAPB will serve as an Operating Committee of the RMB  The MSC should ensure that 
there is a mix of technical and project/programs representatives from each District and the 
MSC on the Board.  Response:  Accepted 

Major Subordinate Command (MSC) Director assigned the 
Technical Division 

2. Provide general oversight of RAPB. 

3. Appoint Chairperson of RAPB to two-year term. 

Regional Acquisition Planning Board (RAPB) 

4. Conduct periodic, but at least semi-annual, reviews of Districts’ Advanced Acquisition 
strategies. 

On or about 1 November and 1 May each year, the RAPB will review the Districts’ 
Advanced Acquisition strategies.  These reviews shall include regionalizing contracting 
where appropriate, facilitating sharing of contracts, developing contracting capabilities to 
enhance customer support efforts, developing and implementing standard operating 
procedure for regional contracting, and enhancing Small Business opportunities throughout 
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the region.  The RAPB can be called to meet at other times, as determined by RAPB 
Chairperson.   

5. Establish and manage a region-wide web-based contract database from info in the Standard 
Procurement System (SPS), Procurement Desktop Defense (PD2 

Each RAPB shall establish and manage a region-wide, web-base contract database that 
enables Districts to make business decisions to meet the delivery schedules of its customers, 
provide the flexibility to share contracts, decrease the number of hollow contracts, identify 
opportunities for Small and Disadvantaged Businesses; and provide acquisition alternatives 
for use in gaining program execution efficiencies.  (NOTE:  P2 Team to develop)  
Response:  Sentence deleted in master document; requesting further evaluation of this 
requirement.  

6. Report Results to RMB. 

At the first RMB meeting after each RAPB semi-annual meeting, the RAPB Chairperson 
will provide a verbal report to the RMB with the RAPB recommendations. 

Regional Management Board (RMB) 

7. Act on recommendations from RAPB. 

End of activity. 
 


